
BID LETTING MARCH 14, 2013 
 

 
101 - BIDDLE-N & S AND NORTH OF BIDDLE-N 

*****************************************************************************

************** 

Clarification: 

Submitted: Fri, 15-Feb-2013 10:20 MDT 

The special provision below is hereby added to this contract. 

 

STATUS OF UTILITIES [108] (ADDED 1-1-03) 

Utility relocation work is not complete and will not be complete as of the 

letting date and contract award date.   

Project work must be coordinated with the utility company relocation 

activities until the utility relocation work  

is complete.  Under no circumstances will a delay in relocating utility 

facilities be considered as justification  

for additional compensation. 

Should unforeseen conditions arise which substantially delay the utility 

relocation work, and the delay results  

directly in a delay to the project work, make a written request to the 

department for a time extension, see  

Subsection 108.07.4. 

*****************************************************************************

************** 

Clarification: 

Submitted: Tue, 26-Feb-2013 8:17 MST 

The project specific DBE goal of 5.0% is waived for this project.  An 

addendum will be issued to remove the  

project specific DBE goal. 

*****************************************************************************

************** 

Clarification: 

Submitted: Fri, 01-Mar-2013 13:21 MST 

The Fencing Summary on Sheet 17 of the Biddle – North & South plans contains 

a column incorrectly identifying  

FARM FENCE – TYPE F5W (Wood Post).  This should be labeled as FARM FENCE –

TYPE F5M (Metal Post).  The  

Schedule of Items and bid file correctly identify 31,030.00 LNFT of FARM 

FENCE – TYPE F5M.  Furnish and  

install Metal fence posts for this work item per Specifications and Detailed 

Drawings.  

*****************************************************************************

************** 

Clarification: 

Submitted: Mon. 04-Mar-2013 12:27 MST 

Right of Way Agreements referenced on plan sheet 17 in the fencing summary 

frames can be found at the  

following link: 

Right of Way Agreements 

*****************************************************************************

************** 

Clarification: 

Submitted: Thu, 07-Mar-2013 14:24 MDT 

An Addendum has been posted for this project.   

Please click on the following link to access the information:  ADDENDUM 

ftp://ftp.mdt.mt.gov/contract/contractors/BIDDLE_N%26S_RIGHT_OF_WAY_AGREEMENTS/
ftp://ftp.mdt.mt.gov/contract/bid-packages/03_MAR-14_2013/101_BIDDLE-N_AND_S_N_OF_BIDDLE-N/_ADDENDUM.PDF


To download the addendum bid file, click here:  BID FILES 

*****************************************************************************

************** 

-1- 

Submitted: Fri, 22-Feb-2013 14:30 MST 

Company: Riverside Contracting, Inc. 

Contact:  Russ 

Question: 

Please post the design files as well as any additional geotechnical 

information available for the project. 

Answer:  

Submitted: Mon, 25-Feb-2013 8:37 MST 

Attached are PDF Files of the available project alignment and/or structures 

geotechnical report(s), geotechnical  

report supplements, and geotechnical laboratory summaries.  There is 

remaining geotechnical information that is  

voluminous and very difficult to compile in a concise manner.   

 

Contractors are welcome to come to MDT Headquarters to inspect soil and/or 

rock samples taken for the project  

that are stored here or to look through the complete set of Geotechnical 

field investigation notes, laboratory  

testing, analytical, or other data in our project files.   

 

It should be noted that the project may have undergone significant changes 

during the design process after the  

original geotechnical report and supplements were issued.  Thus, some of the 

information contained in these  

documents may be out of date or not applicable with regard to the advertised 

project. Some of the changes include,  

but are not limited to: Project splits (for funding, ROW issues, etc.); 

alignment and grade changes; and changes  

due to environmental factors (sensitive areas, etc.).   

 

The documents can be found at:  GEOTECHNICAL REPORT 

_____________________________________________________________________________

_______________ 

-2- 

Submitted: Wed, 27-Feb-2013 14:38 MST 

Company: Riverside Contracting, Inc. 

Contact:  Russ 

Question: 

Please post Geopak (Design) files for project. 

Answer:  

Submitted: Thu, 28-Feb-2013 8:00 MST 

The design files for the requested project are posted on the MDT FTP site for 

your use at:  

BIDDLE NORTH & SOUTH GEOPAK 

The requested files do not represent the staked project, but are only design 

files.  The Department cannot  

guarantee the accuracy of the electronic data, particularly as it may be 

called up by your computer, nor does  

any data in these files supersede the data in the contract documents. 

 

In addition, the Department will not make any revisions to the electronic 

files pertaining to the staked project,  

ftp://ftp.mdt.mt.gov/contract/bid-files/
ftp://ftp.mdt.mt.gov/contract/contractors/BIDDLE_NORTH_SOUTH_GEOTECH/
ftp://ftp.mdt.mt.gov/contract/contractors/BIDDLE_NORTH_SOUTH_GEOPAK/


change ordered work, or changes that are made during construction to fit 

field conditions. 

_____________________________________________________________________________

_______________ 

-3- 

Submitted: Wed, 27-Feb-2013 16:56 MST 

Company: Cretex 

Contact:  Mike Pardy 

Question: 

On the Box Culvert detail sheet,regarding the depth of the Cutoff walls: 

There is a note in the side elevation view that says" Cutoff wall set 1' 

below foundation material when specified"  

There is also a "d" dimension listed for each box which indicates a depth for 

the concrete cutoff walls. In the past  

we have bid the cutoff walls based on this "d" dimension only later to be 

told they need to be deeper because  

there is foundation material.  Please confirm the depth of cutoff wall 

required below the flowline for each box as  

it cannot be scaled accurately off the cross sections. 

Answer:  

Submitted: Thu, 28-Feb-2013 8:03 MST 

The "d" dimension on the Reinforced Concrete Box Culvert plan sheet detail is 

correct. 

_____________________________________________________________________________

_______________ 

-4- 

Submitted: Tue, 05-Mar-2013 14:34 MST 

Company: Macon Supply 

Contact:  Chuck Eskro 

Question: 

Need to locate more information regarding what type of coconut blanket you 

are looking for.  Only located a  

type "C" on summary page. 

Answer:  

Submitted: Thu, 07-Mar-2013 11:49 MST 

The blanket must be constructed with 100% biodegradable stitching and 

netting.  The blanket is to be netted on  

both sides and have a minimum weight of 0.5 lbs of coconut fiber per square 

yard.  

_____________________________________________________________________________

_______________ 

-5- 

Submitted: Mon, 11-Mar-2013 09:02 MDT 

Company: Mountain West Holding Co 

Contact:  Chris Connors 

Question: 

Would the Department consider revising the method of pay for the bid item 

Reset Guardrail on this project?  As is,  

the bid item requires the contractor to price the work with no possible way 

to know if the guardrail posts are  

reusable.  Until the posts are removed, any damage from the original 

installation can not be determined.  

Additionally, what criteria determines if the materials are not reusable?  

(I.e. scraped galvanizing, small bends or  

crimps in the steel, etc..)  Will the MDOT allow repairs and who is 

responsible for the performance of these materials?   



Does AASHTO recomend multiple installations of a weak post and do they have 

criteria to determine if the system  

will still function as it was designed?  IT would be very difficult to 

account for the subjective opinion of whichever  

inspector is assigned that days task of guardrail reseting.  I suggest adding 

a provision that requires new posts for  

all reset guardrail.  The type of posts that exist are small weak post 

systems and to reuse them after installation  

and removal through asphalt would be risky at best. 

Answer:  

Submitted: Mon, 11-Mar-2013 13:35 MST 

The Reset Guardrail Item will not be revised. 

 

The Engineering Project Manager will determine the extent of repairs allowed 

and quality of material.  The guardrail  

is understood to be in a used condition.   Material damaged by the contractor 

during removal will be replaced at the  

contractors expense. 

 

 
102 - DUNMORE - EAST 

*****************************************************************************

************** 

Clarification: 

Submitted: Tue, 26-Feb-2013 8:17 MST 

The project specific DBE goal of 3.0% is waived for this project.  An 

addendum will be issued to remove the  

project specific DBE goal. 

*****************************************************************************

************** 

Clarification: 

Submitted: Tue, 03-Mar-2013 13:16 MST 

The following Special Provisions are hereby revised as follows: 

 

Special Provision #1. – Contract Time – Flex Time Proceed Date.  Change the 

following in sentence B.1)  Perform no  

work on Wyoming Line – North Dunmore – East during the Crow Native Days (3rd 

weekend in June) and Crow Fair  

(3rd weekend in August). 

 

Special Provision #20 – Cold Milling - Add the following sentence to Special 

Provision #20.B.  Where the mainline  

work consists of milling and paving the 12’ driving lane only, mill the 

existing plant mix no more than 48 hours  

prior to paving. 

*****************************************************************************

************** 

Clarification: 

Submitted: Tue, 05-Mar-2013 14:57 MST 

The following Special Provision is hereby added to this contract: 

 

SALVAGE OF EXISTING GUARDRAIL 

A.  Description.  Salvage all the usable metal guardrail and  metal guardrail 

posts, no posts or blocks,  

and  all metal any usable sign posts to the MDT Maintenance Yard in  



Hardin, MT. Contact the MDT Maintenance Supervisor at 406-665-3666 to arrange 

for  

drop-off.  Dispose of remaining material in accordance with Section 202 of 

the Standard Specifications. 

B.  Basis of Payment.  Include the costs for salvaging, transporting, and 

stockpiling the salvageable material,  

disposing the remaining material, as well as the cost of furnishing all 

materials, tools and labor necessary and  

incidental to completing the work described under this item, in the bid price 

for Remove Guardrail. 

*****************************************************************************

************** 

Clarification: 

Submitted: Thu, 07-Mar-2013 14:25 MDT 

An Addendum has been posted for this project.   

Please click on the following link to access the information:  ADDENDUM 

To download the addendum bid file, click here:  BID FILES 

*****************************************************************************

************** 

-1- 

Submitted: Mon, 11-Mar-2013 09:37 MDT 

Company: Mountain West Holding Co 

Contact:  Chris Connors 

Question: 

Are there any specific requirements for the salvaged guardrail per the added 

provision? 

Answer:  

Submitted: Wed. 13-Mar-2013 9:10 MST 

Please see the clarification for the Salvage Guardrail special provision 

posted as a clarification above. 

 

 
103 - PARK AVE-BROADWAY TO NEILL - HELENA 

*****************************************************************************

************** 

Clarification: 

Submitted: Tue, 26-Feb-2013 8:18 MST 

The project specific DBE goal of 3.0% is waived for this project.  An 

addendum will be issued to remove the  

project specific DBE goal. 

*****************************************************************************

************** 

Clarification: 

Submitted: Mon, 04-Mar-2013 8:01 MST 

Special Provision No. 15, MANHOLES AND VALVE BOXES IN PLACE is hereby deleted 

from this contract.  Manholes and  

Valve Boxes must be adjusted as shown in Detailed Drawing 621-05 (concrete 

collar) per City of Helena request.   

Include the costs of this work in bid items 621 013 070 and 621 013 110, 

ADJUST MANHOLE and ADJUST VALVE BOX. 

*****************************************************************************

************** 

Clarification: 

Submitted: Thu, 07-Mar-2013 14:27 MDT 

An Addendum has been posted for this project.   

Please click on the following link to access the information:  ADDENDUM 

ftp://ftp.mdt.mt.gov/contract/bid-packages/03_MAR-14_2013/102_DUNMORE-EAST/_ADDENDUM.PDF
ftp://ftp.mdt.mt.gov/contract/bid-files/
ftp://ftp.mdt.mt.gov/contract/bid-packages/03_MAR-14_2013/103_PARK_AVE-BROADWAY_TO_NEILL-HLN/_ADDENDUM.PDF


To download the addendum bid file, click here:  BID FILES 

*****************************************************************************

************** 

-1- 

Submitted: Tue, 19-Feb-2013 14:02 MST 

Company: ADA Solutions, Inc. 

Contact:  Michael Ryan 

Question: 

The list of quantities indicates 8.8 square yards of Type I detectable 

warning on this project.  That would  

be approximately 8-10 2x4 tiles.  Just wanted to make sure it is not square 

feet instead of yards.  Thank you. 

Answer:  

Submitted: Wed, 20-Feb-2013 9:05 MST 

The quantity of 8.8 square yards is correct. 

_____________________________________________________________________________

_______________ 

-2- 

Submitted: Mon, 04-Mar-2013 10:05 MST 

Company: Helena Sand and Gravel 

Contact:  Jason Fenhaus 

Question: 

The sections on plan sheet 9 show Agg. Treatment on the 1 foot wide section 

of gravel next to the new curb and  

gutter and behind the new sidewalk.  This seems to be an unnecessary 

expensive.  This was not required on the  

11th Ave and South Montana Ave projects last year.  Would MDT waive the Agg. 

Treatment application on these  

small areas? 

Answer:  

Submitted: Wed, 06-Mar-2013 12:10 MST 

The Aggregate Treatment for this project is hereby waived. 

_____________________________________________________________________________

_______________ 

-3- 

Submitted: Wed, 06-Mar-2013 16:59 MST 

Company: Helena Sand and Gravel 

Contact:  Jason Fenhaus 

Question: 

This project is 2,500 feet long with 6 cross-streets on it.  

These cross-streets meet the mainline at varying slopes which typically 

changes the mainline cross slopes at  

these intersections.  There are 21 manholes and 25 water valves.  Most of the 

utilities are in the wheel path.   

Even though they get lowed and raised again after paving, the final product 

will have a bump in it.  Within the  

2,500 foot long project, there is a section change from a .2’ mill and fill 

to a .3’ mill and fill and back to  

a .2’ mill and fill.  Also, the contractor will be matching old curb and 

gutter, some of which is in rough shape. 

 

The speed limit on this roadway is 25 mph.  There are enough variables out of 

the contractors control that we  

would request that MDT waive the ride specification on this project. 

Answer:  

Submitted: Tue, 12-Mar-2013 08:10 MST 

ftp://ftp.mdt.mt.gov/contract/bid-files/


Special Provision No. 13, RIDE SPECIFICATION CATEGORY (SINGLE) is hereby 

deleted.  The Ride Specification is  

waived for this contract. 

 

 
104 - SF 119 - GLENDIVE RUMBLE STRIPS 

*****************************************************************************

************** 

Clarification: 

Submitted: Mon. 04-Mar-2013 15:37 MST 

Contact Ron Wuertley at 444-5521 one week prior to installing rumble strips 

so that the below areas can  

be marked out.    Damage caused by neglect of the contractor will be repaired 

at the contractors expense. 

 

Site 2:  New WIM site on MT 16 in the 4-lane section. The WIM is not 

installed yet and is awaiting the chip  

seal application for the installation of the WIM. 

Site 8:  ATR (A-77) on US-12 at RP 88.8 

*****************************************************************************

************** 

No Questions at this time. 

 

 
105 - SF 119 - DELINEATION I-15 

 

No Questions at this time. 

 

      

 


